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WESCO

ISV Review - Executive Summary

Overall, WESCO has demonstrated it is making progress towards Y2K readiness. In
terms of NCUA'’s 5-phase repair approach, it appears to be at the following point:

Awareness — WESCO is aware of the Y2K implications for its clients and
has been proactively preparing required solutions. All members of its
management team have, to some extent, been involved in meetings or
reports to address the Year 2000.

Assessment — WESCO is past the assessment stage for its proprietary
CU*BASE product. However, the assessment is currently in progress for
external interfaces used by client credit unions.

Renovation — WESCO has completed the renovation phase, with the
exception of possible external interface routines.

Validation and Testing — WESCO has completed its validation and testing
phase. CU*BASE clients should be in the process of performing their
validation and testing.

Implementation — The Y2K ready version of CU*BASE has been
distributed to all client credit unions and can be implemented after
thorough testing is performed to verify its readiness.



